

CRR Upland Erosion Control Project: Board Meeting Update  
Saturday 11/21/09 CRR Ranch House

Permit Applications Process:

1. PALS requested more regarding CRR 10/15/09 applications submittal.
  - a. 11/4/09 PALS acknowledged receipt of JARPA (Joint Aquatic Resource Permit Application) content from CRR.
  - b. 11/5/09 CRR paid SEPA (state environmental policy act) fee to PALS which they missed calculating on 10/15/09.
2. The CRR legal appeal process with decision expected in mid December is a prerequisite before PALS continues their CRR applications process work.

Rock Purchase & Stockpiling:

1. Continuing to haul and deliver large rock to CRR as the quarry pit produces it.
2. About 400 tons of the 2500 ton total, has been delivered.

No CRR December 2009 board meeting. Please contact Wendy Scholl, [wscholl@gmail.com](mailto:wscholl@gmail.com) or Karl Goeres, [karlgoeres@hotmail.com](mailto:karlgoeres@hotmail.com) if you have interest in project update detail.